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WATER ADVISORY COMMITTEE
Contractors Meeting

AGENDA

Monday: December 1, 2003
9:00am. —11:30 am.
Laguna Treatment Plant
Estuary/Wetlands Conference Room
4300 Llano Rd., Santa Rosa, CA

Call to Order
I ntroductions
Approval of November 3, 2003 Minutes

Public Comment

Update of Eel River — SCWA

Update on Monthly Usage of Water during the Month of October & November — SCWA
L/R/T2 Sub-Committee Report — Chris DeGabriele

Expediting Change in Governance — Virginia Porter

Other Business

ltems for the Next Agenda

K. Adjourn
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MEMORANDUM
FILE:WC/60-0-25 WATER ADVISORY COMMITTEE
DATE: November 14, 2003
TO: Water Advisory Committee
FROM: Cordel Stillman, Water Agency Principal Engineer

Jay Jasperse, Deputy Chief Engineer

SUBJECT: Status of Sonoma County Water Agency Water Supply
Proj ects — November, 2003

South Transmission System Project

Environmental review of several pipeline alignments and multiple tank sites is in progress. A Draft
Geotechnical Report on the alternative tank sites was received in May 2003. A Draft Environmental
Impact Report (EIR) is anticipated to be released in January 2004. Detailed design of facilities and
right of way acquisition will begin upon certification of the final EIR and recertification of the Water
Supply and Transmission System EIR.

Eldridge — Madrone Pipeline

The Initial Study and Mitigated Negative Declaration for this project were approved on May 14, 2002.
Agency staff are continuing right of way acquisition activities. Depending on successful completion of
right of way acquisition, advertisement of a project for construction will take place in February with
project completion in late fall of 2004.

Collector No. 6

Installation of the caisson and conventional laterals is complete. Pump testing is also complete. A 350
foot pilot study lateral has been constructed and is currently being developed. Pending successful
contract negotiation and approval of funding, an additional pilot study lateral may be constructed during
the winter of 2003/2004.

Construction of the pumphouse and connecting pipeline has commenced. The Contractor has
completed earthwork at the caisson. The connecting pipeline is 90% complete. Work associated with
the pumphouse is expected to be completed in the summer of 2004.
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Ely Booster Station Emergency Generator

Design work on this project is in progress. Right of way negotiations are in process and will be
completed before scheduled construction. A 60% design review has been completed and
advertisement of the project is anticipated in February 2004.

Kawana Tank No. 2

Design on this project has begun. An environmental document including this project was completed as
part of the Kawana Pipeline Project. Construction is expected to begin in Summer of 2004 and
continue through 2004.

Wohler-Forestville Pipeline

This pipeline will connect the Santa Rosa Aqueduct and the Russian River-Cotati Intertie in the area of
Wohler and Mirabel. It will allow greater operational flexibility and redundancy to the water
transmission system. The project is currently advertised, with bid a bid opening on December 4, 2003.
Construction is anticipated to be complete in the fall of 2004.



